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1 9% North Dakota Migration - Phase 1 21,124.6 hrs 197.5 days? Tue 7/18/06 Mon 4/30/07

2 20% ND Environment 790 hrs 115 days Mon 10/23/06 Mon 4/9/07

3 100% Take a snapshot of D1 Environment 40 hrs 5 days Mon 10/23/06 Fri 10/27/06 Wanek  Daniel J.

4 75% Rebuild of HPBLnatural 3 20 hrs 8 days Wed 10/25/06 Fri 11/3/06 Zander  Barb J.,Jangula  Duane A.

5 0% Rename of the blade that will be the Production 4 8 hrs 5 days Mon 11/6/06 Mon 11/13/06 Wanek  Daniel J.[20%]

6 0% Point the appropriate images at the appropriate hardware 5 8 hrs 2 days Tue 11/14/06 Wed 11/15/06 Wanek  Daniel J.[50%]

7 0% Environments Complete 6 0 hrs 0 days Wed 11/15/06 Wed 11/15/06

8 100% Oracle Pre-compiler 12 hrs 9 days Mon 10/23/06 Thu 11/2/06

9 100% Testing of arguments in Oracle 8 hrs 8 days Mon 10/23/06 Wed 11/1/06 Cornell  Elijah I.

10 100% Al to sign off on the arguments 9 4 hrs 1 day Thu 11/2/06 Thu 11/2/06 Veit  Al C.[50%]

11 100% DB2 Pre-Compiler 8 hrs 1 day Mon 10/30/06 Mon 10/30/06

12 100% Testing of DB2 Bind on MF 9 8 hrs 1 day Mon 10/30/06 Mon 10/30/06 Cornell  Elijah I.

13 74% Version Control 66 hrs 15 days Mon 10/23/06 Mon 11/13/06

14 100% Determination on ClearCase 10 hrs 5 days Mon 10/23/06 Fri 10/27/06 Carr  Jeff N.,Schell  Duane M.,Cornell  Elijah I.,Forster  Kyle W.[75%

16 100% Review of Version Control Tools 24 hrs 5 days Mon 10/23/06 Fri 10/27/06 Carr  Jeff N.,Schell  Duane M.,Cornell  Elijah I.,Forster  Kyle W.[75%

17 20% Installation of tool selected 16 8 hrs 5 days Mon 10/30/06 Fri 11/3/06 Wanek  Daniel J.

18 75% Configuration of tool selected 17 24 hrs 5 days Mon 11/6/06 Mon 11/13/06 Cornell  Elijah I.

19 0% AppWorx 40 hrs 5 days Wed 12/27/06 Wed 1/3/07

22 5% Finalist 176 hrs 115 days Mon 10/23/06 Mon 4/9/07

23 50% Decision on using Finalist 8 hrs 15 days Mon 10/23/06 Mon 11/13/06 Welder  Vern J.,Glatt  L. Dean

24 0% Obtain Finalist Software 23 4 hrs 5 days Tue 11/14/06 Mon 11/20/06 Goroski  Lynette M.[10%]

25 0% Installation and configuration of Software on Environments 24 32 hrs 20 days Tue 11/21/06 Tue 12/19/06 Jangula  Duane A.[7%],Zander  Barb J.[7%],Wanek  Daniel J.[7%]

26 0% Work around if Finalist is not a viable solution 23 32 hrs 10 days Tue 11/14/06 Tue 11/28/06 Carr  Jeff N.[13%],Gilpin  James[13%],Muscha  Brenda[13%]

27 0% RFP for new Vendor 26 100 hrs 90 days Wed 11/29/06 Mon 4/9/07 Goroski  Lynette M.[7%],Weigel  Linda M.[7%]

28 100% MicroFiche and Tape Files 136 hrs 5 days Mon 10/23/06 Fri 10/27/06

29 100% Review the list for Microfiche that is in phase I 40 hrs 5 days Mon 10/23/06 Fri 10/27/06 Meier  Shawn R.,Dosch  Paula K.

30 100% Pass information to tech team 29 8 hrs 1 day Mon 10/23/06 Mon 10/23/06 Meier  Shawn R.

31 100% Review the list of Tape Files for Phase I 80 hrs 5 days Mon 10/23/06 Fri 10/27/06 Meier  Shawn R.,Dosch  Paula K.

32 100% Pass information to Tech Team 31 8 hrs 1 day Mon 10/23/06 Mon 10/23/06 Meier  Shawn R.

33 23% TSO Menu Replacement 88 hrs 53 days Mon 10/23/06 Tue 1/9/07

34 30% Create Menu to replace MF TSO menu 30 hrs 45 days Mon 10/23/06 Wed 12/27/06 Carr  Jeff N.[4%],Wanek  Daniel J.[4%]

35 0% Test new menu system functionality 34 25 hrs 5 days Thu 12/28/06 Thu 1/4/07 Wanek  Daniel J.[63%]

36 0% Make Fixes 35SS 25 hrs 5 days Thu 12/28/06 Thu 1/4/07 Carr  Jeff N.[31%],Wanek  Daniel J.[31%]

37 0% Install on all environments 36 8 hrs 3 days Fri 1/5/07 Tue 1/9/07 Zander  Barb J.[11%],Wanek  Daniel J.[11%],Carr  Jeff N.[11%]

38 2% On Demand/Dispatch to be replaced by FileNet 188 hrs 60 days Mon 10/23/06 Fri 1/19/07

39 100% Obtain Phase I list of report names and Jobs for Filenet 8 hrs 1 day Mon 10/23/06 Mon 10/23/06 Brenda Muscha

40 0% Define the access controls for the reports 39 20 hrs 20 days Tue 10/24/06 Tue 11/21/06 Meier  Shawn R.[6%],Veit  Al C.[6%]

41 0% Identify key word definitions 40 20 hrs 20 days Wed 11/22/06 Wed 12/20/06 Meier  Shawn R.[6%],Jangula  Duane A.[6%]

42 0% Determine Doc classes in Filenet 41SS 20 hrs 20 days Wed 11/22/06 Wed 12/20/06 Meier  Shawn R.[13%]

43 0% Create Doc classes in FileNet 42 24 hrs 5 days Thu 12/21/06 Thu 12/28/06 Rossow  Travis L.[30%],Laber  William G.[30%]

44 7% Convert existing batch jobs using Wapapello 96 hrs 26 days Tue 12/12/06 Fri 1/19/07

45 100% Decide on using FTP or LPR for Print Queue 43 0 hrs 1 day Tue 12/12/06 Tue 12/12/06

46 0% Determine formatting for the reports 43 16 hrs 4 days Fri 12/29/06 Thu 1/4/07 Rossow  Travis L.[13%],Laber  William G.[13%],Carr  Jeff N.[13%],S

47 0% Convert Data 46 80 hrs 10 days Fri 1/5/07 Fri 1/19/07 Rossow  Travis L.[50%],Laber  William G.[50%]

48 10% Process Documentation 80 hrs 60 days Mon 10/23/06 Fri 1/19/07

49 0% Document the process for requesting and creating User ID's 0 hrs 15 days Mon 10/23/06 Mon 11/13/06 Schroeder  Kenneth D.,Veit  Al C.

50 30% Document "how to create an environment for Linux" 20 hrs 30 days Mon 10/23/06 Tue 12/5/06 St. Leger  Robert
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51 50% New Documentation for SWD processes 40 hrs 5 days Mon 10/23/06 Fri 10/27/06 Dosch  Paula K.

52 0% Document the process for the Operations Department 20 hrs 60 days Mon 10/23/06 Fri 1/19/07 Highley  Keith W.[4%]

53 3% Security 416 hrs 62 days Mon 10/23/06 Tue 1/23/07

54 100% Define groups for the Linux Environment 8 hrs 1 day Mon 10/23/06 Mon 10/23/06 Veit  Al C.

55 100% Place defined groups into Active Directory 54 8 hrs 1 day Tue 10/24/06 Tue 10/24/06 Wanek  Daniel J.

56 0% Create Posix ACL Extended Control 55 400 hrs 60 days Wed 10/25/06 Tue 1/23/07 Wanek  Daniel J.[21%],Veit  Al C.[21%],Carr  Jeff N.[21%],Schroede

58 12% SWD Processes Project 4,831.6 hrs 180 days? Tue 7/18/06 Tue 4/3/07
59 30% OVM 400 hrs 50 days Mon 10/23/06 Thu 1/4/07

60 30% Create OVM for Phase IV 400 hrs 50 days Mon 10/23/06 Thu 1/4/07 Willemse  Theo

61 25% MF JCL Engine Project Plan 3,905 hrs 159 days? Tue 9/5/06 Mon 4/23/07
1 8% ADAM Box 714 hrs 159 days Tue 9/5/06 Mon 4/23/07

2 100% Determine Box 2 hrs 0.25 days Tue 9/5/06 Tue 9/5/06 Schell  Duane M.

3 100% Configure Box 2 40 hrs 5 days Mon 9/18/06 Fri 9/22/06 Wanek  Daniel J.

4 0% Create Posix ACL Extended Control 400 hrs 60 days Wed 10/25/06 Tue 1/23/07

6 0% Create Security Structure on ADAM Box 3,\\ITD 672 hrs 60 days Mon 1/29/07 Mon 4/23/07 Carr  Jeff N.[28%],Veit  Al C.[28%],Schroeder  Kenneth D.[28%],Sc

7 0% Create a Catalog/Resources/Control Rules 26,38 65 hrs 30 days Tue 12/19/06 Thu 2/1/07 Carr  Jeff N.[14%],Schell  Duane M.[14%]

9 78% Environment Setup 78 hrs 101.75 days? Tue 9/5/06 Wed 1/31/07

10 100% Obtain Software without secuity add pack 0 hrs 30 days? Tue 9/5/06 Mon 10/16/06

11 100% Windows Version 0 hrs 1 day? Tue 9/5/06 Tue 9/5/06

12 100% Linux Version 0 hrs 30 days Tue 9/5/06 Mon 10/16/06

13 68% Install on all 3 environments 38 hrs 61 days? Mon 10/30/06 Mon 1/29/07

14 75% Windows Version 11 14 hrs 61 days Mon 10/30/06 Mon 1/29/07

15 100% Citrix w/o Security add pack 8 hrs 1 day Mon 10/30/06 Mon 10/30/06

16 50% Test box for the EAP Add-on 6 hrs 1 day Mon 1/29/07 Mon 1/29/07 Carr  Jeff N.[19%],MF Consultant[19%],Jangula  Duane A.[19%],Ve

17 67% Linux Version 24 hrs 5 days? Tue 10/31/06 Mon 11/6/06

18 100% ITDMFp1 12FS+ 8 hrs 5 days Tue 10/31/06 Mon 11/6/06 Zander  Barb J.[10%],Jangula  Duane A.[10%]

19 100% ITDMFD1 12FS+ 8 hrs 5 days? Tue 10/31/06 Mon 11/6/06 Zander  Barb J.[10%],Jangula  Duane A.[10%]

20 0% ITDMFT1 12FS+ 8 hrs 5 days? Tue 10/31/06 Mon 11/6/06 Zander  Barb J.[10%],Jangula  Duane A.[10%]

21 41% Configure on all environments 32 hrs 56.75 days Tue 11/7/06 Wed 1/31/07

22 13% Windows Version w/o ADAM 14 8 hrs 1.75 days Tue 1/30/07 Wed 1/31/07

23 0% Citrix 4 hrs 1 day Tue 1/30/07 Tue 1/30/07 Zander  Barb J.[25%],Jangula  Duane A.[25%]

24 25% EAP Add-on 4 hrs 1 day Tue 1/30/07 Wed 1/31/07 Zander  Barb J.[50%],Jangula  Duane A.[50%]

26 44% Linux Version W/O ADAM 24 hrs 5 days Tue 11/7/06 Tue 11/14/06

27 50% ITDMFp1 20 8 hrs 5 days Tue 11/7/06 Tue 11/14/06 Zander  Barb J.[10%],Jangula  Duane A.[10%]

28 83% ITDMFD1 20 8 hrs 5 days Tue 11/7/06 Tue 11/14/06 Zander  Barb J.[33%],Jangula  Duane A.[33%]

29 0% ITDMFT1 20 8 hrs 5 days Tue 11/7/06 Tue 11/14/06 Zander  Barb J.[10%],Jangula  Duane A.[10%]

30 100% Net Express upgrade version on Citrix 8 hrs 5 days Mon 10/30/06 Fri 11/3/06 Zander  Barb J.[10%],Jangula  Duane A.[10%]

33 0% Intergration with AppWorx 282 hrs 35 days Wed 11/1/06 Thu 12/21/06

34 0% Get AppWorx to invoke JCL 100 hrs 35 days Wed 11/1/06 Thu 12/21/06 MF Consultant[7%],Appworx consultant[7%],Roehrich  Paul J.[7%],S

35 0% Make the actual schedules call the JCL Engine 34SS 150 hrs 35 days Wed 11/1/06 Thu 12/21/06 MF Consultant[11%],Appworx consultant[11%],Roehrich  Paul J.[11

36 0% Test AppWorx Schedule 34SS 32 hrs 35 days Wed 11/1/06 Thu 12/21/06 Appworx consultant[3%],Roehrich  Paul J.[3%],Thomas  Peggy A.[3

37 0% Work Files 6 hrs 2 days Fri 12/15/06 Mon 12/18/06

38 0% Move Work files to the proper UNIX directory 43 6 hrs 2 days Fri 12/15/06 Mon 12/18/06 Muscha  Brenda[19%],Madern  Larry[19%]

39 75% Natural Changes 18 hrs 20 days Mon 10/23/06 Mon 11/20/06

40 100% NATRJE - Replace with Original Code 2 hrs 15 days Mon 10/23/06 Mon 11/13/06 Muscha  Brenda[2%]

41 0% Modify to call JCL Engine instead of NATRJE routine. 40 16 hrs 5 days Tue 11/14/06 Mon 11/20/06 Carr  Jeff N.[20%],MF Consultant[20%]

43 2% JCL Code 412 hrs 26 days Tue 11/7/06 Thu 12/14/06
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44 100% Pull Full Fresh Copy of JCL 17 0 hrs 1 day Tue 11/7/06 Tue 11/7/06

45 0% Compare againist the previous list of Proc Cards, Setup Cards, Datasets 44 60 hrs 5 days Wed 11/8/06 Wed 11/15/06 Muscha  Brenda[75%],Madern  Larry[75%]

46 0% Make changes to the printer coding in JCL (lower case, page def, form def) 45 60 hrs 5 days Thu 11/16/06 Wed 11/22/06 Muscha  Brenda[75%],Madern  Larry[75%]

47 0% Add steps for formatting flat files in Natural going out 45 60 hrs 5 days Thu 11/16/06 Wed 11/22/06 Muscha  Brenda[75%],Madern  Larry[75%]

48 0% Change the jobs to no-longer reference VSAM going to ADABAS (batch natural, CO 45 60 hrs 5 days Thu 11/16/06 Wed 11/22/06 Muscha  Brenda[75%],Madern  Larry[75%]

49 0% Review Bank DLY280 - compare to current bank JCL -(pulled out all DYL280) 45 60 hrs 5 days Thu 11/16/06 Wed 11/22/06 Muscha  Brenda[75%],Madern  Larry[75%]

50 0% Change FTP instructions to lower case 45 8 hrs 3 days Thu 11/16/06 Mon 11/20/06 Muscha  Brenda[17%],Madern  Larry[17%]

51 0% Overall JCL version control moved to Subversion 45 4 hrs 1 day Thu 11/16/06 Thu 11/16/06 Muscha  Brenda[25%],Madern  Larry[25%]

52 0% Change Executables (utilities) 45 100 hrs 20 days Thu 11/16/06 Thu 12/14/06 Muscha  Brenda[31%],Madern  Larry[31%]

53 0% User Acceptance Testing on Linux 56 0 hrs 30 days Tue 2/27/07 Tue 4/10/07

54 0% Refresh Acceptance Environment 56 226 hrs 3 days Tue 2/27/07 Thu 3/1/07

56 0% Re-Testing 710 hrs 45 days Thu 12/21/06 Mon 2/26/07

57 0% Restore the data wherever the testers are expecting it to be 43,33 80 hrs 5 days Fri 12/22/06 Fri 12/29/06 Muscha  Brenda,Madern  Larry

58 0% User Acceptance Testing 59 8,100 hrs 30 days Mon 3/5/07 Mon 4/16/07

59 0% Re-test all Batch on the Linux side (70%) 630 hrs 45 days Thu 12/21/06 Mon 2/26/07 Mohl  Bruce K.[88%],Wanner  Daryl W.[88%]

63 0% Printing 20 hrs 25 days Mon 12/18/06 Wed 1/24/07

64 0% Confirgure the JCL engine to talk to the printers 12 hrs 15 days Mon 12/18/06 Tue 1/9/07 Roehrich  Paul J.[5%],MF Consultant[5%]

65 0% Test all printing 57,64 8 hrs 10 days Wed 1/10/07 Wed 1/24/07 Roehrich  Paul J.[10%]

66 100% System and Intergration Testing 1,600 hrs 40 days Tue 9/5/06 Mon 10/30/06 Feist  A. Jill,Muscha  Brenda,Harter  Danan C.,Madern  Larry,Noto  

62 13% User Acceptance Prep Work 426 hrs 43 days Tue 1/2/07 Fri 3/2/07

100 0% User Acceptance Testing 81,\\ITD 8,100 hrs 30 days Mon 3/5/07 Mon 4/16/07

101 0% Attorney General 300 hrs 30 days Mon 3/5/07 Mon 4/16/07

102 0% LE1  Uniform Crime Reporting Application 300 hrs 30 days Mon 3/5/07 Mon 4/16/07 Harter  Danan C.[25%],Agency Staff

103 0% Bank of North Dakota 1,200 hrs 30 days Mon 3/5/07 Mon 4/16/07

104 0% BK71 / BK72  Vault Inventory Application 300 hrs 30 days Mon 3/5/07 Mon 4/16/07 Harter  Danan C.[25%],Agency Staff

105 0% BK75 Bond and Coupon Application 300 hrs 30 days Mon 3/5/07 Mon 4/16/07 Harter  Danan C.[25%],Agency Staff

106 0% BK76 / BK77  Bond Registars Application 300 hrs 30 days Mon 3/5/07 Mon 4/16/07 Harter  Danan C.[25%],Agency Staff

107 0% BK85 Federal Funds Application 300 hrs 30 days Mon 3/5/07 Mon 4/16/07 Harter  Danan C.[25%],Agency Staff

108 0% Insurance Department 300 hrs 30 days Mon 3/5/07 Mon 4/16/07

109 0% IC1 Agent/Agent Licensing Application 300 hrs 30 days Mon 3/5/07 Mon 4/16/07 Feist  A. Jill[25%],Agency Staff

110 0% Office of Management and Budget 1,500 hrs 30 days Mon 3/5/07 Mon 4/16/07

111 0% MB6 PeopleSoft Interface 300 hrs 30 days Mon 3/5/07 Mon 4/16/07 Harter  Danan C[25%],Agency Staff

112 0% CS1 Central Services Application 300 hrs 30 days Mon 3/5/07 Mon 4/16/07 Feist  A. Jill[25%],Agency Staff

113 0% CS2 Central Services Application 300 hrs 30 days Mon 3/5/07 Mon 4/16/07 Feist  A. Jill[25%],Agency Staff

114 0% MB7 Surplus Property Application 300 hrs 30 days Mon 3/5/07 Mon 4/16/07 Harter  Danan C.[25%],Agency Staff

115 0% MB9 ERP Application 300 hrs 30 days Mon 3/5/07 Mon 4/16/07 Harter  Danan C.[25%],Agency Staff

116 0% Health Department 300 hrs 30 days Mon 3/5/07 Mon 4/16/07

117 0% HL2 Vital Statistics Application 300 hrs 30 days Mon 3/5/07 Mon 4/16/07 Feist  A. Jill[25%],Agency Staff

118 0% Work Force Management 300 hrs 30 days Mon 3/5/07 Mon 4/16/07

119 0% WK9 State Wide Systems Application 300 hrs 30 days Mon 3/5/07 Mon 4/16/07 Feist  A. Jill[25%],Agency Staff

120 0% ITD 4,200 hrs 30 days Mon 3/5/07 Mon 4/16/07

121 0% CD1 Maintain City File Application 300 hrs 30 days Mon 3/5/07 Mon 4/16/07 Feist  A. Jill[25%],Agency Staff

122 0% CD1 Time Entry Application 300 hrs 30 days Mon 3/5/07 Mon 4/16/07 Feist  A. Jill[25%],Agency Staff

123 0% CD1 / CD2 / CD9  Miscellaneous Application 300 hrs 30 days Mon 3/5/07 Mon 4/16/07 Feist  A. Jill[25%],Agency Staff

124 0% CD1 / CD7 Telecommunications Billing Application 300 hrs 30 days Mon 3/5/07 Mon 4/16/07 Feist  A. Jill[25%],Agency Staff

125 0% CD6 Work Management System Application 300 hrs 30 days Mon 3/5/07 Mon 4/16/07 Harter  Danan C.[25%],Agency Staff

126 0% CD9 Program Inventory Application 300 hrs 30 days Mon 3/5/07 Mon 4/16/07 Feist  A. Jill[25%],Agency Staff
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127 0% CD16 Change Management Application 300 hrs 30 days Mon 3/5/07 Mon 4/16/07 Feist  A. Jill[25%],Agency Staff

128 0% CD33 TSO Processes Application 300 hrs 30 days Mon 3/5/07 Mon 4/16/07 Feist  A. Jill[25%],Agency Staff

129 0% CD50 Micrographics Billing Application 300 hrs 30 days Mon 3/5/07 Mon 4/16/07 Feist  A. Jill[25%],Agency Staff

130 0% CD51 Micrographics Index Application 300 hrs 30 days Mon 3/5/07 Mon 4/16/07 Feist  A. Jill[25%],Agency Staff

131 0% CD91 Maintain Natural CICS Transactions Application 300 hrs 30 days Mon 3/5/07 Mon 4/16/07 Feist  A. Jill[25%],Agency Staff

132 0% CD99 DB Called Programs for Natural Application 300 hrs 30 days Mon 3/5/07 Mon 4/16/07 Feist  A. Jill[25%],Agency Staff

133 0% RM1 Records Management Application 300 hrs 30 days Mon 3/5/07 Mon 4/16/07 Harter  Danan C.[25%],Agency Staff

134 0% RM3 Forms Management Application 300 hrs 30 days Mon 3/5/07 Mon 4/16/07 Harter  Danan C.[25%],Agency Staff

135 0% Summarize User Acceptance Testing 649 hrs 38.5 days Mon 3/5/07 Fri 4/27/07

136 0% Fixes during Acceptance test 100SS 300 hrs 30 days Mon 3/5/07 Mon 4/16/07 Muscha  Brenda[25%],Harter  Danan C.[25%],Noto  Teresa[25%],M

137 0% Timeframe to resolve and retest Problem Logs (during acceptance testing timeframe) 100SS 300 hrs 30 days Mon 3/12/07 Mon 4/23/07 Muscha  Brenda[25%],Harter  Danan C.[25%],Noto  Teresa[25%],M

138 0% ND Agencies to review/approve  test results 137 48 hrs 3 days Tue 4/24/07 Thu 4/26/07 Agency Staff,Meier  Shawn R.

139 0% Signoffs of applications that were successfully tested (during acceptance testing timefram138 1 hr 0.5 days Fri 4/27/07 Fri 4/27/07 Agency Staff[13%],Meier  Shawn R.[13%]

140 0% User Acceptance Testing Complete 139 0 hrs 0 days Fri 4/27/07 Fri 4/27/07

141 0% Milestone Payment - Acceptance Testing 140 0 hrs 0 days Fri 4/27/07 Fri 4/27/07

142 0% End User Training 406 hrs 25.5 days Fri 12/1/06 Tue 1/9/07

146 0% Train Help Desk Personal 242 hrs 31 days? Fri 12/1/06 Wed 1/17/07

150 0% Production Pilot 105 hrs 10.5 days Mon 3/5/07 Mon 3/19/07

168 0% Production Test 150 750 hrs 25 days Mon 3/19/07 Tue 4/24/07

170 0% Implementation 24 hrs 4 days Tue 4/24/07 Mon 4/30/07

171 0% DATA - Prod Move 24 hrs 4 days Tue 4/24/07 Mon 4/30/07

172 0% Migration of ADABAS 100,16 8 hrs 2 days Tue 4/24/07 Thu 4/26/07 Roach  Eugene J.[50%]

173 0% Migration of VSAM 172 8 hrs 1 day Thu 4/26/07 Fri 4/27/07 Vincent West

174 0% Migration of DF./TP./* 173 8 hrs 1 day Fri 4/27/07 Mon 4/30/07 Vincent West

175 0% Go Live 174 0 hrs 0 days Mon 4/30/07 Mon 4/30/07

176 0% Milestone Payment - Production Implementation 174 0 hrs 0 days Mon 4/30/07 Mon 4/30/07

177 0% Milestone Payment - Retainage of 1st 3 Deliverables 0 hrs 1 day? Mon 10/23/06 Mon 10/23/06

MF Migration Project Phase I

Page 4


